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Crandall Reclamation work
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The crane is at the staging area. The rest of the materials will be brought to the staging area today. SITTA has requested that the
equipment not be moved from the staging area to East Mountain until after the storm passes. The expected date to mobilize on to
East Mountain is Monday, Oct. 8, with plugging the following day.

SCAMP has finished backfilling and grading the eastern portion of the SITLA access road (seed has not yet arrived). Today, SCAMP
is stabilizing the pad sites at holes 6, 7, L,2.

Stay tuned.

priscillabufton@utah.oov
(435) 613-1146 x207


